Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14630-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0020

Date: 05/06/2015
Page 1 of 4

Pay Period: 04/01/2015
to 04/30/2015

Contract Location: Time Allowed: 795  Days
SR 32 OVER THE FLINT RIVER A Elapsed Calender Days: 581 Days
Percent Time: 73.08
District: 4 Area: 05
Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 08/16/2013

P. 0. BOX 50157 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013

ALBANY GA 31703-0157 Date Work Began: 10/07/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $9,870,214.89 Counties:

Original Contract Amount $9,682,840.00 Lee Worth

Funds Available $3,952,089.49

Percent Complete 59.96%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432092- $9,870,214.88 $9,682,839.99 $3,952,089.48 59.96% $706,400.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14630-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0020

Pay Period:

Date: 05/06/2015
Page 2 of 4

04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

432092-

SR 32 - BRIDGE RECONSTRUCTION

BRST0-0031-01(042)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,734,500.29
$1,183,625.11
$5,918,125.40

$5,918,125.40

$5,918,125.40

Prev to Date

$4,169,380.29
$1,042,345.11
$5,211,725.40

$0.00 $0.00

$5,211,725.40
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,211,725.40

Total Payable:

This Estimate

$565,120.00
$141,280.00
$706,400.00
$0.00
$706,400.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$706,400.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14630-13-000-0 Estimate Number: 0020

Date: 05/06/2015
Page 3 of 4

Pay Period: 04/01/2015
to 04/30/2015

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 723
12000.000 .055
778 $660.00 $9,336.00
BRST0-0031-01(042)
0150 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 95.000 99.500
35.060 .000
99.500 $.00 $3,488.47
0205 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SsY 32.000 32.111
61.870 .000
32.111 $.00 $1,986.71
0210 603-7000 PLASTIC FILTER FABRIC sy 32.000 32.111
4.370 .000
32.111 $.00 $140.33
Category Amount: $660.00 $14,951.51
Category Number: 0020 EROSION CONTROL
0250 163-0232 TEMPORARY GRASSING AC 10.000 13.952
912.400 .000
13.952 $.00 $12,729.80
0315 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 6.000 8.000
425.220 .000
8.000 $.00 $3,401.76
0365 167-1500 WATER QUALITY INSPECTIONS MO 25.000 18.000
1200.000 1.000
19.000 $1,200.00 $22,800.00
Category Amount: $1,200.00 $38,931.56
Category Number: 0040 BRIDGES
0835 544-1000 DECK DRAIN SYSTEM, BR NO - LS 1.000 .200
190000.000 .200
400 $38,000.00 $76,000.00



Rpt-ID: RCPESPRJ Georgia Date: 05/06/2015
User: vepps Department of Transportation Page 4 of 4
Estimate Summary By Project
Contract ID: B14630-13-000-0 Estimate Number: 0020 Pay Period: 04/01/2015
to 04/30/2015
Project Number 432092-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGES
0840 207-0203 FOUND BKFILL MATL, TP Il CcY 25.000 48.222
55.000 .000
48.222 $.00 $2,652.21
0845 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 710.000 713.930
40.000 .000
713.930 $.00 $28,557.20
0865 500-3002 CLASS AA CONCRETE CcY 653.000 653.200
600.000 .000
653.200 $.00 $391,920.00
0885 511-1000 BAR REINF STEEL LB 121,529.000 124,127.000
0.900 .000
124,127.000 $.00 $111,714.30
0945 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 440
1325000.000 420
.860 $556,500.00 $1,139,500.00
2
0970 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 440
262000.000 420
.860 $110,040.00 $225,320.00
2
Category Amount: $704,540.00 $1,975,663.71
Category Number: (0010 ROADWAY
1020 158-1000 TRAINING HOURS HR 2,000.000 2,080.000
0.800 .000
2,080.000 $.00 $1,664.00
Category Amount: $0.00 $1,664.00

Project Total Amount:

$706,400.00

$5,918,125.40



